Quarterly Report on Government Projects/Programs/Activities {243)

For the First Quarter, CY 2025

Project Status
Agency/Address Project/Program/Activity Name Location Total Cost Date Started Extz?-.'s ior:ns Com;ztrj%it Fidis Actual g;::pleﬁon % af. Total Cost Remarks
Completion | Incurred to Date

g:‘?;:":tg;g:‘f‘gg%:b\:mm Pumping Station at Hillside, Guadalupe g:zsa'“pe' s 3,708,918.16| Aug 17, 2022 Dec 2024 Dec2024|  100.00% 3,659,088.09 Completed
gta’f;t:"’latg; 2::”;:&%:;“"‘9 Pumping Station at Lower Lagang g:‘:l‘fwa“' Corcar City, 1627,79260] Mar 22,2023 Dec 2024 Dec2024|  100.00% 1,631,304.49 Completed
gf'f;ﬂatggfc::”gé?:b:qceme gj’:ﬁ;ﬁﬁ‘:g‘hﬁzw pim i S e SR 3841012141  Jui9,2024 Dec 2024 99.60% 2,852,447 61 On-going
gff?;ﬁég;g:?gt;lsca:h:““e Pumping Station at Funrock Perrelos EZE:'“* GayearCity. 165026000]  Jui 92024 June 2025 45.00% 1,143,508 99 On-going
gffﬁ;ﬂ?ggf:’g&%a;\:‘m Purnping Station at Proper Perrelos Eigj"’s' Carcon Chy, 1,545268.10] Sep 16,2024 April 2025 65.22% 924,772.17 On-going
gf"f;ﬂatg;isfggsca:brme '{g;fg::’g’n:; Gate Valves at Varlous Aress |o.. . iy Cabu 284,006.00| Sep 17,2024 June 2025 15.00% 78,557.56 On-going
gta‘lrt;a;b\{\.;‘atg; S::J'Clc]t ti‘a;:a:b\l.lﬁcente g:}cﬂe House Rehabilitation at Venancia gs:::alupe, Carcar City, 350,00000| Oct 28,2024 Feb 2025 Feb 2025  100.00% 320,344.30 On-ggrkgscilr:)ii?;t of
g:r‘;f;bﬁﬁgfgiy’,sg:bfce"m Transmission Pipeline at Perrelos to Tuyom ';Z::'“' Caricar Gy, 4,099,260.00| Feb 17,2025 June 2025 60.62% 1,192,242.03 On-going
gff‘f;ﬂ?’g;g::’g;sé‘:bgm"w Propoor Project- AFAS FOUNDATION Carcar City, Cebu 13,076,297.00| Jan 15,2025 June 2026 2.46% 321,958.80 On-going
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Carcar Water District / San Vicente  |CWD Main Building Facilities Improvement ( |San Vic. St, Pob 1, Carcar 2025 95.50% 284.996.90| On-goin
St. Pob. |, Carcar City, Cebu Matorpool Front Shed, Side Roofing) City, Cebu 430.300.90) une 6, 2023 ne : ' geing

NOTE:
> As of Mar 31, 2025
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