Quarterly Report on Government Projects/Programs/Activities (243)

For the Second Quarter, CY 2025

Project Status
Agency/Address Project/Program/Activity Name Location Total Cost Date Started i ?f Tar‘get Aol Gopleton % of Total Cost Remarks
Extensions | Completion Date Date .
Completion | Incurred to Date
Carcar Water District / San Vicente ; i G Guadalupe, Carcar City, "
St, Pob. |, Carcar City, Cebu Pumping Station at Hillside, Guadalupe Cebu 3,708,918.16] Aug 17, 2022 Dec 2024 Dec 2024 100.00% 3,659,088.09 Completed
Carcar Water District / San Vicente ; ; Bolinawan, Carcar City,
St, Pob. |, Carcar Gity, Cebu Pumping Station at Lower Lagang Cebu 1,627,792.60] Mar 22,2023| Dec 2024 Dec 2024 100.00% 1,631,304.48 Completed
Carcar Water District / San Vicente  |Water System Improvement at Hillside, Guadalupe, Carcar City,
St, Pob. |, Carcar City, Cebu Guadalupe (Phase 1) Cebu 3,841,012.11 Jul 89,2024 July 2025 June 2025| 100.00% 3,316,471.45 Completed
Carcar Water District/ San Vicente ; : Perrelos, Carcar City, o :
St, Pob. 1, Carcar City, Cebu Pumping Station at Funrock Perrelos Cebu 1,650,260.00 Jul 9,2024 Dec 2025 62.00% 1,641,290.20 On-going
Carcar Water District / San Vicente ; ; Perrelos, Carcar City, : . On—going closeout of
St, Pob. |, Carcar City, Cebu Pumping Station at Proper Perrelos Cebu 1,545268.10] Sep 16,2024 April 2025 98.00% 1,624,281.46 books in August
Carcar Water District/ San Vicente  |Installation of Gate Valves at Various Areas . " i
St, Pob, I, Carcar City, Cebu (Carcar City) Carcar City, Cebu 284,006.00] Sep 17,2024 June 2025 16.00% 78,557.56 On-going
Carcar Water District/ San Vicente  |Source House Rehabilitation at Venancia |(Guadalupe, Carcar City, -
St, Pob. I, Carcar Gity, Cebu Spring Cebu 350,000.00] Oct 28,2024 Feb 2025 Feb 2025 100.00% 320,344.30 Completed
Carcar Water District / San Vicente L S Perrelos, Carcar City, .
St, Pob. |, Carcar City, Cebu Transmission Pipeline at Perrelos to Tuyom Cebu 4,099,260.00] Feb 17,2025 June 2025 98.00% 3,631,787.06 On-going
Carcar Water District / San Vicents . . )
St, Pob. I, Carcar City, Cebu Propoor Project- AFAS FOUNDATION Carcar City, Cebu 13,079,297.00] Jan 15,2025 June 2026 7.00% 823,105.24 On-going
Carcar Water District / San Vicents i s - Perrelos, Carcar City, i i
St, Pob. I, Carcar City, Cebu Transmission Pipeline at Ibabao Perrelos Cebu 484,000.00] May 15,2025 Aug 2025 83.00% 101,610.76 On-going
NOTE:
> As of June 30, 2025
/ . /
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For the Second Quarter, CY 2025

No. of Target Actual Project Status
Agency/Address Project/Program/Activity Name Location Total Cost Date Started | . .- Completion | Completion % of Total Cost Incurred Remarks
xtensions "
Date Date Completion to Date
Carcar Water District / San Vicente  |CWD Main Building Facilities Improvement |San Vic. St, Pob 1, 284 636 90l0 in
St., Pab. |, Carcar City, Cebu ( Motorpool Front Shed, Side Roofing) Carcar City, Cebu RAEEE, neL, Saed Lo L e n-going
NOTE:

> As of June 30, 2025
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