DISTRICT

BACONC PILIPINAS

Quarterly Report on Government Projects/Programs/Activities (243)

For the Second Quarter, CY 2026

Project Status
Agency/Address Project/Program/Activity Name Location Total Cost Date Started Ex:a(:{s?;ns Co m;:;%it Date el [C):::pletlon % of Total Cost Remarks
Completion | Incurred to Date
Carcar Water District/ San Vicente [ Transmission Pipeline at Perrelos to Perrelos, Carcar City, a
St, Pob. |, Carcar City, Cebu Tuyom Cebu 4,099,260.00f Feb 17,2025 August 2025 Mar 2026] 100.00% 4,048,155.51 Completed
Carcar Water District/ San Vicente  |Installation of Gate Valves at Various Areas .
St, Pob. |, Carcar City, Cebu (Carcar City) Carcar City, Cebu 284,006.00| Sep 17,2024 Dec 2025 Jan 2026| 100.00% 273,307.43 Completed
Carcar Water District / San Vicente . . Perrelos, Carcar City, ' o ¥
St Pob. I, Carcar City, Cebu Pumping Station at Funrock Perrelos Cebu 1,650,260.00 Jul 9,2024 Feb 2026 April 2026 98.00% 1,813,682.71 Ongoing Closeout
Carcar Water District / San Vicente | Transmission Pipeline at Ibabao Perrelos |Perrelos, Carcar City, ;
St, Pob. I, Carcar City, Cebu and Well Perimeter Fence Cebu 484,000.00| May 15,2025 Mar 2026 98.00% 525,297.60f Ongoing Closeout
Carcar Water District / San Vicente . " ‘
St Pob. 1, Carcar City, Cebu Propoor Project- AFAS FOUNDATION Carcar City, Cebu 13,079,297.00f Jan 15,2025 June 2026 85.00% 8,060,923.51 On-going
Carcar Water District / San Vicente i ’ Can-asujan, Carcar City, 2
St, Pob. I, Carcar City, Cebu Well Drilling at Pueblo Can-asujan Cebu 501,180.00] July 10, 2025 August 2026 80.00% 573,316.86} On-going
Carcar Water District / San Vicente : " .
St, Pob. |, Carcar City, Cebu CWD System Automation Carcar City, Cebu 10,319,109.50| Jan 27,2025 June 2026 97.00% 5,982,057.37| On-going
Carcar Water District/ San Vicente s Poblacion 3, Carcar City, b
St Pob. I, Carcar City, Cebu Well Drilling at Dapdap Cebu 1,707,000.00( Jan 26,2026 May 2026 86.00% 829,050.41 On-going
Carcar Water District/ San Vicente  |3,260 Im Pipeline Expansion @ Bugtong | Guadalupe, Carcar City, 4480531000  Feb1:2008 4 Tlan:fem t::Ar:poor
St., Pob. I, Carcar City, Cebu Kawayan Cebu ATIR ’ FrgUNBn A

NOTE:
> As of June 30, 2026

General Mgnager
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Date Date Completion to Date
Carcar Water District/ San Vicente  |CWD Main Building Facilities Improvement |San Vic. St, Pob 1, ’
St Pob. I, Carcar City, Cebu { Motorpool Front Shed, Side Roofing) Carcar City, Cebu 430;306:801; Uunerd; 2023 etober 2040 A0 ZEHAN Ongoing

NOTE:
> As of June

ATTY. EDWARD)
General Manager

L. REMO, CE, MPA




